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PRIORITY ITEM DESCRIPTION LOCATION/AREA STATUS ASSIGNED TO ONE TIME COST ANNUAL COST CAPITAL COST

1
Completely clean out the 
bottom of the clarifier

The bottom of the clarifier is believed to be full of trash and debris resulting from the 
headworks being out of commission for several months.  The trash/debris is clogging the 
RAS pipes continuously preventing the system from performing as designed.  
Consequently, the clarifier retains more sludge than is intended to.

Clarifier In progress Phillips/Divers $5,000

1
Ensure all RAS sludge lines 
are open and valves are 
operational

Ensure all sludge lines are open, valves are fully open and under AUTO control.  This will 
allow the clarifier to work as it was designed to.

Clarifier In progress Phillips $4,000

1
Have KET service the filter 
routinely

The filter requires daily monitoring and routine maintenance.  Kershner Environmental 
Technologies (KET), who supplied the filter, has a program in which they provide a 
technician quarterly to perform required maintenance.  It is important to keep the filter 
running optimally to ensure ENR compliance.

Filter Complete Phillips/KET $10,000

1
Obtain replacement valves 
and actuators. Inventory four 
(4) spare valves at all times.

The Biolac uses automated valves to control air and recirculation on sludge.  These 
valves are critical to the treatment process.  Spare valves and actuators should be 
obtained and stored for when needed.

Biolac In progress
Phillips/Southern 

Design 
$7,500 $5,000

1 Replace BNR PLC and HMI
The BNR PLC controls the Biolac equipment.  Shoreite Controls has been retained to 
replace the PLC and HMI needed for operator interface.

BNR Control Room Unresolved GMB/Shorite $35,000 $3,500

1 Replace failed reject pump
The reject pumps send the dirty water from the filter back to the head of the plant.  One 
of the pumps has failed and should be replaced.

Filter Unresolved
Phillips/Sherwood 

Logan 
$5,000

1
The station needs a complete 
overhaul

A preliminary engineering report is being completed that details all the issues and 
associated corrections.

Clark Street PS In progress GMB $0 $1,700,000

1
Immediate safety 
maintenance Repair

Repair and/or replace detriorated metal componements affecting safety; recoating wet 
well and dry well 

Clark Street PS Complete ProCoat $50,000

1 Replace Biolac blower
The existing 4th blower for the Biolac is inoperable. During certain periods the system 
requires 3 blowers to run.  The 4th blower needs to be available in the event one of the 
3 fail.  The blowers are critical to the process.

Biolac Unresolved Phillips $30,000

1 Reinstall alarm dialer
The alarm dialer was removed during the office building demolition.  It should be 
reconnected not that the new building is complete.

Office Unresolved Phillips $1,000

2
Conduct jar testing with 
polymers

Have Intercoastal Trading perform jar testing in order to select the proper polymer prior 
to purchasing.

Clarifier Unresolved
GMB/    

Intercoastal
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2
Add provisions to feed 
polymer

Adding polymer prior to the clarifier will aid in settling out TSS that would otherwise 
carry over to the dead zone and collect on the bottom.  

Clarifier Unresolved GMB/Phillips $10,000 $500

2
Completely clean out the 
bottom of the dead zone

Several feet of sludge has collected on the bottom of the dead zone creating a 
significant operational challenge since there is no automated system for sludge removal.

Dead Zone In progress Phillips $8,000

2 Remove the cover

The cover could be removed to allow the reinstallation of the air chain.  However, the 
cover was placed on the dead zone to prevent algae and duckweed from forming.  It is 
possible that the DO will rise during the day as a result of photosynthesis and the 
duckweed may obstruct flow in the filter downstream.  Operators may elect to “wait 
and see” how well the clarifier improvements take before implementing steps 2 & 3.

Dead Zone Unresolved Phillips $1,500

2 Reinstall the air chain

The original air chain could be installed and operated 5 mins/hour (this will require 
actuated valve and power/control wiring), which is the same timing as the chain 
installed in the PAR.  The purpose is to suspend any solids that may accumulate in the 
bottom of the dead zone.  It will likely create more TSS for the downstream filter so 
again operators may want to “wait and see” how well the clarifier improvements take 
before implementing this step.

Dead Zone Unresolved Phillips $4,000

2
Have KET service the Aqua 
Guard

The aqua guard prevents rags and debris from entering the Biolac and is a critical part of 
the treatment process.  KET should service this equipment every 3‐5 years.

Headworks Unresolved Phillips/KET $2,500

2
Have KET service the 
ChemScan

The ChemScan controls the chemical feeds based on realtime data.  Several issues with 
the ChemScan unit need to be addressed for it to work properly.  KET offers a 
maintenance program for routine maintenance.

ENR Control Room Unresolved Phillips/KET $2,500

2 Replace existing lab meters
Replacement pH meter should be obtained as well as a new spectrophotometer for 
nutrient testing.

Lab Unresolved Phillips $4,000 $2,000

3
Replace inoperable influent 
valves

Two of the four valves do not operate.  Replacement valves are in stock and should be 
installed for use in the event the filter would need to be taken offline.

Filter Unresolved Phillips $4,000

3 Replace DO meter cap
The DO meter caps should be replaced 2x a year.  Spares should be obtained and stored 
on the shelf.

Biolac Unresolved Phillips $2,000 $1,000

3 Obtain rake cable
The clarifier skimmer travels along a cable to collect scum from the surface.  Spare cable 
should be obtained and stored for when needed.

Clarifier Unresolved Phillips $1,500
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3
Corrections to ENR PLC 
programming

The ENR PLC controls the methanol and alum feeds for the filter.  There are some issues 
with respect to programming that need to be corrected.  Shoreite Controls could do 
this.

ENR Control Room Unresolved GMB/Shorite  $5,000

3
Perform extensive 
maintenance to air 
compressor

The air compressor is a critical part of the filter operation.  The unit should be serviced 
by a trained specialists.

ENR Control Room Unresolved Phillips $1,500

3
Perform extensive 
maintenance to blowers

The effluent blowers raise the disolved oxygen levels in the final effluent prior to 
discharge.  These units should be serviced by trained specialists.

Final Effluent Unresolved Phillips $1,000

3 Obtain spare alum pump
The alum is fed to the Biolac and filter to reduce phosphorus.  The pumps are critical to 
the process. One pump should be obtained and stored for when needed.

Chemical Feed Unresolved Phillips/Blue White $2,000

3 Obtain 3rd methanol pump
There are to be 3 pumps in service ‐ 1 pump is to feed methanol to the Biolac and 1 
pump is to feed methanol to the filter.  The 3rd pump is spare.  Sherwood‐Logan owes 
the City one pump.

Chemical Feed Unresolved GMB/Phillips $2,500

3
Install new septage receiving 
facility

A new septage receiving facility should be constructed at the WWTP that includes 
monitoring features.  The new facility will allow operators to control the flow quantity 
and quality through the treatment facility.

Septage Receiving Unresolved GMB/Phillips $150,000

4 Replace overflow meter
The flow meter/chart recorder needs to be replaced adding an enclosure to protect the 
new meter from the weather.  The meter records the amount of water that overflows 
into the ponds during peak flow periods.

Headworks Unresolved Phillips $9,000

4 Replace ORP probe in basin The exisitng ORP probe does not work and should be replaced. Biolac Unresolved Phillips $3,000

4
Obtain replacement 
membranes

Spare membranes should be obtained and stored on the shelf ready to use. Biolac Unresolved Phillips/Parkson  $5,000

TOTALS $186,000 $42,500 $1,850,000
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